




Twin Lake Carp Management Project

SCWM TAC Meeting
February 4, 2016



Responsive partner.
Exceptional outcomes.

Year	Period	Activity
2016	Early March	TAC kickoff meeting
	March	Set up website & social media and continually update
	March	Community kickoff meeting
	May-October	CAMP volunteer water quality monitoring
	July-September	Capture and mark fish Implant radio tags Install fixed antennas (2017?)
	July-September	Boom shocking to capture and count marked fish Radio track implanted fish to determine mortality Implant new fish if needed Upper Twin aquatic veg monitoring (Lower Twin if \$\$ allows)
	July-December	Track fish movement
2017	January-December	Track fish movement Develop aquatic vegetation options Install fish barriers and aeration system
2018	January-ish	Commercial fish removals
	April-November	Water quality, aquatic veg monitoring Finalize aquatic veg management plan
2019	August	Final grant report due



Boat shocking



Radio Tag Implanting



Tracking



SRX800-M/MD-Series





SRX800-D-Series



Removal



Water Clarity



Questions?

